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Authorization to Cutover

1/23/23
Customer Authorizations:

DTE authorizes the transition of operations from the current production system to the new or
upgraded Open Systems International Inc. (OSI) monarch™ system.

DTE confirms that the appropriate requirements and safeguards to begin the transition to the
monarch system have been established.

DTE confirms that post-cutover/upgrade procedures and plans have been established to
support operations.

Qames S Wekscka Director, IT Projects  2/3/2023
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Name, Title, Date - DTE Authorized Representative

OSI Authorizations:

Open Systems International Inc. confirms the status of the following prior to Cutover/Upgrade:

Cutover Prerequisites (check the box next to each to confirm completion):

The Cutover (QA) has received a Pass/Pass-Pending result.

Variance/Action Item plans have been agreed upon by DTE and Open Systems

International Inc.

DTE has confirmed prerequisite completion.

Other Open ALMs (DTE System of Record) have ben reviewed, discussed, and aligned
upon, and joint decision (DTE/OSI/EY) to proceed with cutover has been determined.
Final Go/No-Go Decision will be made jointly prior to Cutover.

QD% Sr. Director - Contracts Compliance - 2/3/2023

Name, Title, Date - Open Systems International Inc.

CC: OSI Project Management Office
OSI Contract Management

OSI conducts an internal authorization per ISO 9001 standards in addition to receiving [Customer]
authorization.



